

CONSTRUCTION CONTRACT FOR WORKS

Employer: SUNCREST DEVELOPERS PRIVATE LIMITED

Contractor: BALAJI INFRA PROJECTS PRIVATE LIMITED

Project: Construction of 'Suncrest Greens' Residential Tower B (G+16), Plot 74, Sector 88, Noida, Uttar Pradesh

Contract No: SDL/NP/TB/2026-11

This Construction Contract (the 'Contract') is made on 15 June 2026 between Suncrest Developers Private Limited, a company incorporated under the companies law having its registered office at 3rd Floor, Orbis Tower, Sector 62, Noida 201301 (the 'Employer'), and Balaji Infra Projects Private Limited, having its registered office at 902, Wave One, Sector 18, Noida 201301 (the 'Contractor').

WHEREAS the Employer intends to construct a residential tower known as Tower B (ground plus sixteen upper floors) with two basement levels, associated external development, and all works described in the Contract Documents (the 'Works'), and has accepted the Contractor's tender dated 2 May 2026; and whereas the Parties wish to record the terms on which the Contractor shall execute and complete the Works.

NOW THIS CONTRACT WITNESSES as follows:

1. DEFINITIONS AND INTERPRETATION

1.1 In this Contract:

- (a) ?Act of Insubordination? is not used; ?Adjudicating Officer? means the person named in Clause 22 to decide disputes in the first instance.
- (b) ?Bill of Quantities? means the priced schedule of items, quantities and rates in Schedule B, including preliminary and general items.
- (c) ?Commencement Date? means 1 July 2026 or the date the Contractor is given unencumbered possession of the Site, whichever is later.
- (d) ?Completion? means the stage at which the Works are complete, tested and fit for the intended occupation described in the Employer's Requirements, save for minor items that do not prejudice occupation.
- (e) ?Contract Price? means Rs. 96,50,00,000/- (Rupees ninety-six crore fifty lakh only), as adjusted under this Contract.
- (f) ?Contractor's Documents? means all drawings, calculations, method statements, shop drawings, as-built records and other documents prepared by or for the Contractor.
- (g) ?Defects Liability Period? means 365 days from the date of Completion, extendable under Clause 17 for portions repaired or replaced.
- (h) ?Delay Damages? has the meaning in Clause 15.
- (i) ?Employer's Requirements? means the functional, dimensional and aesthetic requirements in Schedule C.
- (j) ?Engineer? means the architect/engineer-in-charge appointed by the Employer, initially M/s Framework Design Studio LLP, acting through its partner in charge.
- (k) ?Gross Completion Certificate? or ?GCC? means the certificate issued by the Engineer under Clause 16 confirming Completion.
- (l) ?Good Industry Practice? means practices conforming to the National Building Code 2016, IS codes, and the standards of a reasonably competent contractor executing similar works.

- (m) ?Notice of Intention to Claim EOT? has the meaning in Clause 14.3.
- (n) ?Performance Security? means the bank guarantee required by Clause 12.
- (o) ?Programme? means the programme in Schedule D as updated under Clause 9.
- (p) ?RA Bill? means a running-account bill for work executed to date.
- (q) ?Retention Money? means the amount retained under Clause 13.4.
- (r) ?Site? means Plot 74, Sector 88, Noida, as delineated in the Site Plan.
- (s) ?Variation? has the meaning in Clause 10.

1.2 Interpretation: headings are for convenience; the singular includes the plural; statutory references include re-enactments; ?month? means calendar month; time is of the essence for the Time for Completion; where documents conflict, the order of precedence is: (1) this Contract, (2) Schedules, (3) Employer's Requirements, (4) Contractor's tender, (5) Contractor's Documents.

2. SCOPE AND STANDARD OF WORKS

2.1 The Contractor shall execute, complete and remedy defects in the Works in accordance with this Contract, the Bill of Quantities, the Employer's Requirements, the Programme and Good Industry Practice.

2.2 The Works comprise, without limitation: excavation and shoring; raft and pile-supported foundations; reinforced-concrete frame to G+16 with two basements; blockwork and plastering; waterproofing to basements, terraces and toilets; internal and external finishes as specified; plumbing and sanitary installations; electrical installations including DG backup; fire detection, firefighting and sprinklers; elevator installation coordination (lifts supplied nominally by the Employer); external development including roads, storm-water, landscaping boundaries and the clubhouse shell; testing, commissioning and handover documentation.

2.3 All materials and workmanship shall conform to the specifications in Schedule C and, where silent, to IS codes and the National Building Code 2016. The Engineer may reject non-conforming work, which the Contractor shall remove and re-execute at its cost within the time directed.

2.4 The Contractor shall provide all plant, tools, scaffolding, labour, supervision, consumables, temporary utilities and site facilities necessary for execution, save only items expressly stated as Employer-supplied in Schedule C.

2.5 Setting out: the Contractor shall set out the Works from benchmarks established by the Engineer and verify all dimensions on Site before execution; errors in setting out are rectified at the Contractor's cost.

2.6 The Contractor shall protect third parties, adjoining structures and existing services, and shall be liable for damage caused by its operations, save to the extent caused by the Employer or the Engineer's instructions.

2.7 Statutory compliance: labour licences, EPF/ESI registrations, building-permit conditions applicable to the executing contractor, pollution-control consents for batching and crushing, and safety rules under the BOCW Act, 1996 are the Contractor's responsibility; core permits for the project are the Employer's.

3. EMPLOYER AND ENGINEER OBLIGATIONS

3.1 The Employer shall: (a) give possession of the Site on the Commencement Date; (b) provide the drawings listed in Schedule C at the times stated; (c) make payments as provided in Clause 13; (d) procure and fund statutory approvals that only the owner can obtain (commencement certificate, occupancy certificate support); and (e) supply free of cost the lifts, DG sets and transformer named in Schedule C per the delivery schedule.

3.2 The Engineer shall administer the Contract neutrally: issue drawings and instructions with reasonable promptness, inspect and certify work, decide on quality conformity, and assess Variation values and EOT claims with reasons. The Engineer's site instructions bind the Contractor unless they require a Variation, in which case Clause 10 applies.

3.3 Neither the Employer nor the Engineer may relieve the Contractor of any obligation under this Contract; no instruction or omission operates as a waiver.

3.4 The Employer may replace the Engineer by 15 days' notice; the successor shall be of equivalent professional standing.

4. PROGRAMME AND TIME

4.1 The Contractor shall complete the Works within 30 months of the Commencement Date (the 'Time for Completion'), in accordance with the Programme (Schedule D), which includes milestones: plinth completion by month 4; each successive slab cycle at 21 days average; structure top-out by month 13; masonry and plastering complete by month 19; MEP first-fix by month 20; lifts operational by month 23; finishes by month 27; testing and commissioning by month 29; GCC by month 30.

4.2 The Contractor shall submit a detailed Programme within 21 days of the Commencement Date for the Engineer's review, and update it monthly, showing progress against milestones and a recovery proposal wherever actual progress falls more than 15 days behind.

4.3 The Contractor shall commence within 7 days of receiving possession and shall proceed with due expedition and without delay, save as permitted.

5. POSSESSION, SITE DATA AND OBLIGATIONS ON SITE

5.1 The Employer grants possession of the Site progressively: full basement area by the Commencement Date; the balance plot by 30 days later. The Contractor shall not use any part of the Site for purposes other than the Works.

5.2 Subsoil data: the Employer provides the geotechnical investigation report in Schedule C. The Contractor is deemed to have satisfied itself as to subsoil conditions save for contamination or archaeological finds which it could not reasonably have foreseen from the report, which are dealt with as Variations or EOT events.

5.3 Site management: the Contractor shall keep the Site tidy, control dust and noise within CPCB norms, provide barricading, signage and night lighting, manage worker welfare facilities (creche, first aid, drinking water, toilets per BOCW rules), and remove debris weekly.

5.4 No site huts or storage beyond the zones allotted by the Engineer; the Contractor is liable for theft of its materials and plant, save where caused by the Employer's breach.

6. LABOUR AND MANAGEMENT

6.1 The Contractor shall employ a full-time project manager with 10+ years' experience on similar G+12+ projects, a qualified structural engineer, a safety officer per 500 workers, and quantity surveyor support, whose names and CVs are stated in Schedule E; replacements require the Engineer's prior approval.

6.2 The Contractor shall pay wages not below statutory rates, maintain muster rolls, and display wage information; the Employer may (after 7 days' notice) pay workers directly and deduct equivalents where wages are unpaid.

6.3 No child labour; no subcontracting to blacklisted entities; the Contractor shall obtain the Engineer's consent before subcontracting any material portion, and remains fully responsible for subcontractors.

7. MATERIALS, PLANT AND TESTING

7.1 Approval: samples and manufacturer data for all listed materials are submitted for the Engineer's approval before procurement; approved samples govern quality.

7.2 Cement and steel: procurement is from manufacturers on the approved list; each consignment carries test certificates; site cube tests and steel tensile tests are conducted per IS at NABL-accredited laboratories at the Contractor's cost, at the frequencies in Schedule C.

7.3 Concrete: design mixes are approved before use; site-batched concrete is replaced by ready-mix where specified; cube strengths below specification require the Engineer's structural assessment, and non-compliant work is demolished and rebuilt at the Contractor's cost.

7.4 Employer-supplied items are inspected on delivery jointly; risk passes to the Contractor on receipt; the Contractor is responsible for storage and protection.

7.5 Plant brought to Site is deemed intended for the Works and removal requires the Engineer's consent until Completion.

8. QUALITY, INSPECTION AND SAFETY

8.1 The Engineer may inspect any part of the Works at any time; the Contractor shall give notice before covering work (foundations, reinforcement, waterproofing layers, concealed services) and shall not cover without certification; uncovers and re-executes work covered without notice at its own cost.

8.2 Third-party quality audits: the Employer may appoint an independent quality auditor; the Contractor shall cooperate and remedy findings within directed times.

8.3 Safety: the Contractor shall implement a written safety plan, provide PPE, conduct weekly toolbox talks, maintain accident registers, report notifiable accidents within 24 hours, and comply with BOCW Act, 1996 and its rules. The Contractor is solely liable for its personnel's safety; stop-work on safety grounds by the Engineer is not a delay event save where the direction was unreasonable.

8.4 Environmental: C&D waste is handled under the C&D Waste Rules, 2016; no burning of waste on Site; water for curing is sourced per CGWA permissions.

9. PROGRESS, SUSPENSION AND EXTENSION OF TIME

9.1 The Contractor shall achieve progress so that no milestone in Schedule D slips; where progress falls behind, the Contractor shall at its cost increase resources or work extra shifts to recover.

9.2 The Engineer may instruct suspension for safety, quality or coordination; the Contractor shall comply, protect the suspended work and resume on instruction. Suspension not caused by the Contractor entitles the Contractor to EOT and costs of the unavoidable standstill actually incurred, subject to Clause 14.

9.3 Extension of Time (EOT): the Time for Completion and affected milestones are extended to the extent the Contractor is delayed by: a Variation (net of its own delays); the Employer's failure to give possession, drawings or Employer-supplied items on time; a Force Majeure Event; a statutory prohibition; or any other event for which the Contract states the Contractor is entitled to EOT.

9.4 Claims procedure: the Contractor shall issue a Notice of Intention to Claim EOT within 10 days of becoming aware of the event, with a detailed claim (events, analysis, entitlement) within 30 days, or entitlement is reduced to the extent the Engineer is prejudiced and extinguished if no notice is given at all.

9.5 The Engineer assesses EOT within 21 days of a complete claim with reasons; EOT is the only remedy for delay save as expressly provided.

10. VARIATIONS

10.1 The Engineer may instruct a Variation (addition, omission, substitution, or change of quality/form) at any time before GCC; the Contractor shall not vary the Works without instruction or written agreement.

10.2 Valuation: Variations are valued at Bill rates for like items; pro-rata for items with a cost basis; where no rate exists, at daywork rates in Schedule B or a new rate agreed on a cost-plus 10 percent basis with the Engineer's determination in default.

10.3 If the aggregate net value of Variations exceeds +/- 10 percent of the Contract Price, the Parties shall negotiate adjustment of preliminary and general costs; failure to agree follows Clause 22.

10.4 No Variation shall vitiate the Contract; the Contractor shall continue executing instructed Variations pending valuation.

11. CONTRACT PRICE AND BASIS

11.1 The Contract Price is a lump-sum with measured variations, based on the Bill of Quantities (Schedule B). Quantities in the Bill are estimates for tendering; payment is made on actual measured quantities at Bill rates, subject to Clause 11.2.

11.2 Measurement: measurements follow IS 1200; joint monthly measurement is recorded and signed; the Engineer's measurements are conclusive absent manifest error.

11.3 Items with quantities noted 'lump sum' are not remeasured save for Variations.

11.4 The Price is deemed to include all costs of execution, supervision, insurances required of the Contractor, taxes other than GST on the value of work, and compliance with statutory obligations; GST on the value of taxable supplies is payable additionally against valid tax invoices.

12. PERFORMANCE SECURITY AND ADVANCE PAYMENTS

12.1 The Contractor shall furnish a Performance Security of 5 percent of the Contract Price by unconditional and irrevocable bank guarantee from a scheduled bank, valid until 60 days after the Defects Liability Period, within 14 days of signing, failing which the Employer may terminate and recover tender costs.

12.2 Mobilisation advance: the Employer shall pay an advance of 10 percent of the Contract Price against an equivalent bank guarantee, recovered pro-rata from RA bills from the 4th bill onward.

12.3 Secured advance may be paid on materials brought to Site for incorporation, at 75 percent of their Bill value, against hypothecation and insurance, recovered as the materials are incorporated.

12.4 The Performance Security is returned within 28 days of the end of the Defects Liability Period less amounts applied to unremedied defects.

13. PAYMENT TERMS

13.1 RA Bills: the Contractor submits monthly RA Bills within 7 days of each measurement date, with the Engineer certifying within 14 days and the Employer paying the certified amount within 14 days of certification.

13.2 Deductions from each RA Bill: (a) Retention of 5 percent, capped at 5 percent of the Contract Price; (b) advance recovery per Clause 12.2; (c) secured advance recovery; (d) income-tax deduction at source at statutory rates; (e) GST as applicable under the reverse-charge mechanism for any specified services; and (f) any amounts the Employer is entitled to recover under this Contract.

13.3 Final Bill: submitted within 90 days of GCC with all documentation; the Engineer certifies within 60 days; payment within 28 days of certification less retention.

13.4 Retention release: 50 percent of Retention on GCC; the balance 50 percent on the end of the Defects Liability Period, against a defects-liability guarantee, less the cost of defects not remedied.

13.5 Late payment by the Employer accrues interest at 10 percent per annum on the certified-but-unpaid amount for the period of default; interest is the sole remedy for late payment.

13.6 Price escalation: for works delayed beyond the Time for Completion for reasons not the Contractor's fault, escalation on cement, steel and labour is computed per the formulae in Schedule F using published indices; no escalation applies within the original Time for Completion (the Price includes escalation provision for that period).

14. DELAY EVENTS, EOT RECORDS

14.1 The Contractor shall maintain contemporaneous records (daily progress reports, photographs, resource logs) sufficient to substantiate any EOT or cost claim, and allow the Engineer access.

14.2 Where an event entitles the Contractor to EOT and cost, entitlement to cost is limited to unavoidable standstill costs of labour and plant specifically mobilised for the affected activity, supported by records; overhead and profit additions apply only to Variation-related cost claims at 10 percent.

14.3 Concurrent delay: where delay events overlap, EOT is granted for the period of Employer-risk delay only to the extent it is not concurrent with Contractor-risk delay; no cost follows for concurrent periods.

14.4 Disruption vs. delay: disruption claims (loss of productivity) require expert analysis demonstrating causation to the Engineer's satisfaction.

15. DELAY DAMAGES AND INCENTIVE

15.1 If the Contractor fails to complete by the Time for Completion (as extended), the Contractor shall pay Delay Damages of Rs. 3,50,000/- per calendar day of delay, capped at 10 percent of the Contract Price.

15.2 Delay Damages are the Employer's exclusive remedy for delay save for termination under Clause 19; the Employer may deduct Delay Damages from any amounts due, from Retention, or call the Performance Security.

15.3 Early-completion incentive: if Completion is achieved at least 60 days before the Time for Completion, the Employer shall pay an incentive of Rs. 2,00,00,000/-, which shall not be payable if quality audit scores average below 85 percent.

16. COMPLETION, TESTS AND HANDOVER

16.1 When the Contractor considers the Works complete, it shall notify the Engineer; the Engineer inspects within 14 days with the Employer's representatives, and issues the GCC where Completion has been achieved, listing minor outstanding items with completion dates.

16.2 Pre-completion tests per Schedule C are witnessed by the Engineer and statutory authorities; successful results are a condition of the GCC.

16.3 On the GCC, the Contractor shall deliver as-built drawings (2 sets + soft copy), operation and maintenance manuals, warranties for installed equipment, statutory test certificates, and a completion report; the Employer shall not withhold the GCC merely for the delivery of documents, but payment of the final 50 percent retention release is linked to their delivery.

16.4 Taking over of parts: the Employer may take over identifiable parts early; the Defects Liability Period for those parts runs from taking over, and the Contractor's site presence continues for the balance Works.

17. DEFECTS LIABILITY

17.1 The Contractor shall, during the Defects Liability Period, remedy with due expedition and at its own cost any defect or damage arising from defective materials or workmanship, and any damage caused by remedial works.

17.2 The Engineer notifies defects with reasonable detail; urgent defects are remedied within 7 days, others within 30 days or as directed. Failure to remedy entitles the Employer to employ others at the Contractor's risk and cost, and to recover the cost from Retention or the Performance Security.

17.3 Where a defect is remedied, the Defects Liability Period for that part is extended by 180 days from remedy; the total period shall not exceed 730 days from GCC.

17.4 Normal wear and tear, and defects arising from the Employer's or occupants' misuse, are not the Contractor's liability.

18. RISK, INSURANCE AND INDEMNITY

18.1 Risk in the Works passes to the Employer on the GCC, save that the Contractor bears the risk of loss or damage to the Works, materials and plant until then, to the extent caused by its negligence or that of its subcontractors.

18.2 Contractor's all-risk (CAR) insurance for full reinstatement value plus 10 percent, third-party liability of not less than Rs. 10 crore per occurrence, and workmen's compensation and ESIF as applicable, all with insurers of repute, from the Commencement Date until the end of the Defects Liability Period (CAR: until GCC plus 7 days). The Employer is a co-insured under CAR to the extent of its interest.

18.3 The Contractor indemnifies the Employer against claims by third parties for bodily injury or property damage arising from execution of the Works, and against all penalties for statutory non-compliance attributable to the Contractor; the Employer indemnifies the Contractor against claims arising from the Employer's design documents, where the failure is not attributable to the Contractor's failure to review obvious errors.

18.4 Neither Party is liable to the other for indirect or consequential loss, save for fraud and wilful default. The aggregate cap on the Contractor's liability (other than for fraud, wilful default, and its indemnities) is 100 percent of the Contract Price.

19. FORCE MAJEURE

19.1 Force Majeure includes acts of God, war, hostilities, terrorism, riots, epidemics and government-imposed prohibitions, floods and earthquakes of unusual severity, but does not include weather that is normal for the season, labour shortages generally, or the Contractor's financial condition.

19.2 The affected Party shall notify the other within 7 days with particulars, mitigate, and keep records; EOT follows under Clause 9; attributable standstill costs of both Parties are borne by each Party respectively (no global cost claim), save that the Contractor is paid for materials and permanent plant damaged to the extent not covered by insurance.

19.3 If Force Majeure continues for 120 days, either Party may terminate on 30 days' notice; the Employer pays the value of work done and materials on Site, and neither Party is liable to the other in respect of the termination.

20. EMPLOYER'S DEFAULT AND CONTRACTOR'S SUSPENSION

20.1 If the Employer: fails to pay a certified amount within 28 days of the due date after notice; obstructs the Contractor's performance; or becomes insolvent, the Contractor may (after 14 days' notice and failure to remedy) suspend progress or reduce the rate of work, with entitlement to EOT and reasonable consequential standstill costs, and may terminate under Clause 19 procedure.

21. TERMINATION

21.1 Termination by the Employer for contractor default, on 14 days' notice and failure to remedy: abandonment of the Works; suspension of progress for 28 days without cause; substandard materials or workmanship persisting after notice; insolvency events; persistent breach entitling termination.

21.2 On such termination: the Employer may complete the Works itself or through others, using the Contractor's plant and materials on Site to the extent necessary (with payment at fair value); the Contractor shall vacate and hand over documents; the value of work executed is ascertained and, after deducting extra completion costs, Delay Damages and other recoveries, any surplus is paid to the Contractor and any deficit is recoverable.

21.3 Termination by the Contractor for Employer default follows Clause 20; on such termination the Contractor is entitled to payment for work executed, materials on Site, and unavoidable demobilisation costs, but not lost profits on unexecuted work.

21.4 Neither Party may terminate for convenience; changes in project economics are not grounds for termination or price adjustment beyond the express provisions.

22. DISPUTE RESOLUTION AND LAW

22.1 Disputes are first referred to the Engineer's adjudication: either Party may refer a dispute in writing; the Engineer decides within 30 days with reasons; the decision binds until revised.

22.2 A Party dissatisfied with adjudication may, within 30 days, require arbitration of a sole arbitrator under the Arbitration and Conciliation Act, 1996; seat: Noida; language: English. Where the aggregate amount in dispute exceeds Rs. 10 crore, a three-member tribunal applies.

22.3 Work continues during disputes, and payments of undisputed amounts continue.

22.4 This Contract is governed by Indian law; courts at Gautam Buddha Nagar alone have jurisdiction for interim relief under the arbitration agreement.

23. GENERAL

23.1 Notices in writing to the addresses on the first page, by hand, registered post or verified email, are deemed served on delivery or 3 days of posting.

23.2 No waiver is effective unless in writing; no course of dealing varies this Contract.

23.3 The Contractor shall not assign this Contract; the Employer may assign to a financier on notice for security purposes.

23.4 The Contract Documents are complementary; the Contractor shall promptly notify the Engineer of any apparent error or discrepancy, which the Engineer shall resolve with reasons; the Contractor executes at its risk until so resolved where safety is affected.

23.5 Anti-bribery: neither Party shall offer or accept any inducement to secure improper advantage; breach entitles the innocent Party to terminate.

23.6 This Contract supersedes all prior negotiations; executed in two counterparts; each page is initialled by both Parties.

SIGNED for the Employer: _____ (D. Chauhan, Director)

SIGNED for the Contractor: _____ (S. Balaji, Managing Director)

Witnesses: 1. _____ 2. _____ Date: 15 June 2026

SCHEDULE A - MILESTONE PAYMENT STRUCTURE (information; RA billing governs)

Milestone	Weight (%)	Target month

Site possession and mobilisation	3	0
Excavation, shoring and piling	5	3
Raft foundation and basements cast	8	5
Plinth beam completion	4	6
Structure - 25% of slabs cast	8	10
Structure - 50% of slabs cast	8	14
Structure - 75% of slabs cast	8	18
Structure top-out	6	22
Masonry and internal plaster complete	10	26
Waterproofing and external finishes complete	8	28
MEP first and second fix complete	10	30
Lifts, DG, fire systems commissioned	6	31
Finishes, flooring and fixtures complete	8	33
Testing, commissioning and snag closure	5	34
GCC and handover with documents	3	35

SCHEDULE B - BILL OF QUANTITIES (extract; full BOQ forms part of tender)

Item Description	Unit	Qty	Rate Rs.	Amount Rs.

SECTION 1 - EARTHWORK, SHORING AND FOUNDATIONS				
1.1 Excavation in ordinary soil incl. dewatering	cum	12400	385	4774000
1.2 Excavation in hard soil / murrum	cum	4300	610	2623000
1.3 Rock excavation (ripping)	cum	850	1450	1232500
1.4 Shoring and sheet piling to basements	sqm	5600	980	5488000
1.5 Disposal of surplus earth beyond 5 km	cum	9800	265	2597000
1.6 Pile caps - PCC 1:2:4 levelling course	cum	210	5200	1092000
1.7 Raft foundation M30 with admixture	cum	2350	7850	18447500
1.8 Bored cast-in-situ piles M25, D=600mm	rm	1860	4650	8649000
1.9 Pile reinforcement TMT Fe500D	MT	148	68500	10138000
1.10 Anti-termite treatment pre and post	sqm	8900	58	516200
1.11 Backfilling with approved excavated soil	cum	7600	295	2242000
1.12 Waterproof raft membrane 3mm APP	sqm	4200	640	2688000
1.13 Basement box waterproofing - integral	sqm	12400	410	5084000

SECTION 2 - REINFORCED CONCRETE FRAME

2.1	RC columns M40 up to 7th floor	cum	1180	8450	9971000
2.2	RC columns M35 from 8th to 16th floor	cum	940	8100	7614000
2.3	RC shear walls M40 incl. formwork	cum	2650	8750	23187500
2.4	RC beams and slabs M30	cum	6350	7600	48260000
2.5	Staircase and lift core walls M40	cum	720	8900	6408000
2.6	High-frequency vibrators and screeds (incl.)	ls	1	485000	485000
2.7	Reinforcement TMT Fe500D	MT	2650	66800	177020000
2.8	Formwork - aluminium shuttering system	sqm	48200	780	37596000
2.9	Concrete pump hire incl. boom placer	month	30	185000	5550000
2.10	Curing compound and wet curing	sqm	38400	38	1459200
2.11	Terrazzo-finish stair treads nosings	rm	640	950	608000

SCHEDULE B - BILL OF QUANTITIES (continued)

Item	Description	Unit	Qty	Rate Rs.	Amount Rs.

SECTION 3 - MASONRY, PLASTER AND FINISHES					
3.1	AAC block masonry 200mm in CM 1:4	cum	4850	3950	19157500
3.2	AAC block masonry 100mm partitions	cum	1620	4100	6642000
3.3	Internal plaster 12mm sand-faced	sqm	48200	385	18557000
3.4	External plaster with waterproof compound	sqm	14600	445	6497000
3.5	Internal acrylic emulsion (2 coats + primer)	sqm	46800	210	9828000
3.6	External weatherproof elastomeric paint	sqm	14600	320	4672000
3.7	Vitrified tile flooring 800x800 incl. laying	sqm	9800	1250	12250000
3.8	Anti-skid ceramic tiles in toilets/balconies	sqm	3400	1050	3570000
3.9	Granite kitchen platform with nosing	rm	1850	3200	5920000
3.10	POP false ceiling in lobby and flats	sqm	6200	760	4712000
3.11	Toilet CG + mirror + accessories set	no	192	14500	2784000
SECTION 4 - WATERPROOFING, PLUMBING AND FIRE					
4.1	Terrace waterproofing PU 2mm with protection	sqm	2850	720	2052000
4.2	Toilet waterproofing sunken slab	sqm	3800	560	2128000

4.3	UPVC SWR piping 110mm incl. fittings	rm	4650	640	2976000
4.4	CPVC hot and cold water lines 25-50mm	rm	8600	420	3612000
4.5	CP fittings - concealed diverters (CP brand)	no	96	8600	825600
4.6	Sprinkler system as per NBC with hydraulics	no	192	46500	8928000
4.7	Fire pumps, jockey pump, controls and panel	ls	1	6850000	6850000
4.8	Fire detection and alarm - addressable	ls	1	5420000	5420000
4.9	Underground and terrace water tanks	cum	380	8900	3382000
4.10	STP 120 KLD with DG-set backup	ls	1	8450000	8450000

SECTION 5 - ELECTRICAL AND EXTERNAL DEVELOPMENT

5.1	Point wiring 1.5/2.5 sq.mm FRLS in conduit	point	9600	1650	15840000
5.2	Distribution boards with MCB/RCCB	no	96	8500	816000
5.3	LT cabling, risers and panel termination	ls	1	14250000	14250000
5.4	DG 500 kVA with AMF panel (install only)	ls	1	2850000	2850000
5.5	Transformer installation (Employer supplied)	ls	1	950000	950000
5.6	CCTV, intercom and gate automation	ls	1	4850000	4850000
5.7	External roads in PCC with paver blocks	sqm	3400	1450	4930000
5.8	Storm-water drains and manholes	rm	1850	2100	3885000

5.9 Compound wall, gates and guard room	Is	1	2450000	2450000
5.10 Landscaping, horticulture and drip system	sqm	2800	680	1904000
5.11 Clubhouse shell (structure + finishes)	Is	1	12500000	12500000
5.12 Preliminary and general items (10%)	Is	1	64500000	64500000

SUB-TOTAL (Sections 1-5, before GST) 741235800

Contract Price (as per Clause 11.1, lump-sum basis) 965000000

Notes: (1) Rates are firm and inclusive of all taxes except GST on works contracts. (2) Quantities are estimated; payment on actual measurement per IS 1200. (3) Daywork schedule: skilled worker Rs. 1,450/day; mason Rs. 1,250/day; labour Rs. 850/day; structural engineer Rs. 4,500/day; tower crane (month) Rs. 6,85,000. (4) Leads and lifts for materials are deemed included. (5) The Employer reserves the right to omit items at Bill rates without prejudice.

SCHEDULE C - EMPLOYER'S REQUIREMENTS AND SPECIFICATIONS (EXTRACT)

C-1 Design documents to be issued by the Employer/Engineer: architectural GFC drawings (issued month 0); structural drawings (rolling, month 0-8); MEP consultant drawings (month 3-12); landscape (month 10). The Contractor shall notify clashes and constructability issues within 10 days of each issue.

C-2 Concrete: M30/M35/M40 grades with admixtures; cover blocks of matching concrete; cube tests 1 set per 20 cum; core-cutting where cubes fail.

C-3 Steel: Fe500D TMT from primary producers; lap lengths per IS 456; couplers for bars $\geq 32\text{mm}$; weld tests for pre-fabricated cages.

C-4 Formwork: aluminium form system for typical floors; deshuttering per IS 456 age/strain criteria; props left in place per Engineer's direction.

C-5 Waterproofing: 3mm APP membrane for basements (external); PU 2mm terraces; crystalline coating for toilets; flood test 72 hours for terraces and toilets.

C-6 Employer-supplied items: 6 passenger lifts + 1 service lift (brand per Schedule E); 2 DG sets 500 kVA; transformer 1.6 MVA; delivered to Site month 20-22 with 30 days' notice.

C-7 Testing frequency: cube test 1 per 20 cum or per slab pour; steel test 1 per 50 MT; brick/block 1 per 50,000 units; concrete NDT (rebound hammer/UPV) where cubes fail.

C-8 Statutory quality audits: third-party structural auditor appointed by the Employer reviews all structural drawings and every 4th slab; contractor cooperation mandatory; audit findings closed within 15 days.

SCHEDULE D - PROGRAMME AND MILESTONES

The tender Programme is attached to the Contract at execution and governs Clause 4. The Contractor's detailed Programme (CPM, Primavera P6 or equivalent) shows: activities, logic, resource loading, milestones from Schedule A, and a 4-week look-ahead updated monthly. Slippage beyond 15 days triggers a recovery plan with additional shifts/resources at the Contractor's cost.

SCHEDULE E - KEY PERSONNEL AND EMPLOYER-SUPPLIED SCHEDULE

Contractor project manager: Mr. Anil Rathore (18 yrs, executed 3 G+15 towers).

Contractor structural engineer: Ms. Deepa Menon (M.Tech Structures, 12 yrs).

Safety officer: Mr. Farhan Ali (ADIS certified). QS: Mr. Praveen Kumar (MRICS).

Employer-supplied: lifts (month 20), DG sets (month 21), transformer (month 22).

SCHEDULE F - ESCALATION FORMULAE (post-completion-date delays)

Cement component 12 percent: index = All-India Wholesale Price Index for cement.

Steel component 18 percent: index = WPI for bars and rods; base month = month preceding the due completion month; escalation = value of component x (current index - base index) / base index; labour component 25 percent uses the CPI for industrial workers (Uttar Pradesh); no escalation applies to the balance 45 percent. Claims quarterly with index certificates; audited by the Engineer.